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PERMANENT BUILDING COMMITTEE
REGULAR MEETING MINUTES
TUESDAY, SEPTEMBER 1, 2009

P. Welti-Chmn, T. Adams, G. Feldman, J. Gerber, K. Heminway, G.
Magnuson, A. Leo Miller, P. Shupe, L. Spielman
G. Blanchette, M. Joyse

G. Gillung and D. Wallace-Ad Hoc Pinnecy House Committee

Chairman Peter Weiti called the September 1, 2009 meeting of the Permanent Building
Committee to order at 7:.00 PM.

Citizen’s Forum — None

Approval of Minutes

MOVED (SPIELMAN) SECONDED (FELDMAN) AND PASSED UNANIMOUSLY TO
APPROVE THE MINUTES OF THE REGULAR MEETING OF AUGUST 11, 2009 AS

WRITTEN.

Pinney House Restoration Project

Peter Welti stated that AMA Environmental has completed the asbestos abatement and has billed
- the Town for 50% of the contract. There is a letter from TRC stating that the State of CT was on

site and AMA complied with all regulations. The actual sign offs will be forthcoming.

The bid packets for the general construction are out on the sireet and they are due back on

September 15. There is a mandatory walk through tomorrow at 4 PM. Six contractors picked up

bid packets.

Don Flint of AMA had some concern regarding the mold in the building and the volunteers

doing the interior demolition work. At the request of Peter Welti, he submitted a proposal for the

interior demolition work for a price of $5,600 plus dumpster costs. He 1s in the process of

inquiring of firms he deals with to donate dumpsters. The two 80 yard dumpsters at cost would
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be approximately $1,200. This interior demolition work would be overseen by the Permanent
Building Committee, John Curtis and Moser Pilon Nelson. Don Flint felt that five days with four
men would be the time it would take to complete. This would leave the exterior items for the

volunteers that are scheduled for one day. Katherine Heminway felt that the list for exterior
work would be a good day’s work. There are presently 6 volunteers signed up.

Mr. Romejko told Peter Welti that the mold is not a health problem for the volunteers, but Peter
felt that the scope of the interior demolition is probably larger than one day of volunteer time.
Most of the committee members felt that the price to do this was very reasonable and the time

savings would be beneficial.

Mr. Feldman felt that it is definitely worth the extra cost to relieve the Town of the liability of
working in the mold.

MOVED (ADAMS) SECONDED (SPIELMAN) AND PASSED UNANIMOUSLY TO
ACCEPT THE PROPOSAL FROM AMA ENVIRONMENTAL IN THE AMOUNT OF
$5,600 AND DUMPSTER COSTS OF $1,200 TO DO THE INTERIOR DEMOLITION

FOR THE PINNEY HOUSE.

Mrs. Gillung stated that Dale Roberson told her he had two dumpsters secured through USA
Hauling/All American Waste. Peter Welti will check with him and also Don Flint from AMA.
Two dumpsters will be needed for the interior and probably only one for the exterior demolition.
The brush can be taken to the Hoffiman Rd brush dump.

Invoice from AMA Environmental.

MOVED (SPIELMAN) SECONDED (HEMINWAY) AND PASSED UNANIMOUSLY TO
APPROVE AMA ENVIRONMENTAL INVOICE FOR $4,675 FOR THE ASBESTOS

REMOVAL FOR THE PINNEY HOUSE.

Peter Welti will check to see if Fred Bird went in and took his pictures. He will also contact Don
Flint and John Curtis to coordinate the day for the interior demolition work. The three tab
shingles have been clarified with Mr. Curtis and Moser Pilon Nelson included them in the
specifications. Moser Pilon is going to investigate to see if there is a three tab shingle that has a

longer warranty.
No correspondence received from Mr. Santini this month.
Deb Wallace asked if the actual cost of the asbestos removal was lower than original estimate.

Mr. Magnuson checked on it, and it was lower. Gerry Gilung asked when the volunteer day
might occur, and Peter stated that the last week of September or the first week of October.

New Business
None
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0Old Business

Some work is being done at the High School for the ADA corrective measures but there has been
no contact received from the Board of Education to this committee.

Adjournment

MOVED (SPIELLMAN) SECONDED (ADAMS) AND PASSED UNANIMOUSLY TO
ADJOURN THE MEETING AT 7:30 PM.

Respectfully submitted:
- 3
i b

Lori Smith, Recording Secretary
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